

REPUBLIC OF MAURITIUS
Department of Civil Aviation
Indicative Procurement Plan for Financial Year 01 July 2021 to 30 June 2022
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1	Services	Upgrading Works for VSAT station of Agalega and St Brandon	August 2021
2	Services	Construction of Permit Office	August 2021
3	Goods	Supply and Installation and Commissioning of Precision type Air Conditioners at Area Control Centre	July 2021

Date: 19 July 2021

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*