

REPUBLIC OF MAURITIUS
Department of Civil Aviation
Indicative Annual Procurement Plan
(Financial Year July 2022 – 30 June 2023)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1	Works	Replacement of Fencing and minor works for the VSAT Stations of St Brandon and Agalega <i>(the procurement is a new initiative)</i>	Already issued in July 2022
2	Services	Provision of Technical Assistance in Airworthiness <i>(the procurement arises from expiration of an existing contract)</i>	August 2022
3	Works	Construction of Permit Office <i>(the procurement is a new initiative)</i>	August 2022
4	Works	Upgrading works for VSAT Station at Agalega & St Brandon <i>(the procurement is a new initiative)</i>	September 2022

Date: August 2022

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*
